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1.
Key achievements in the last period

· We have been planning and designing two project launches which are designed to recruit consultants for the second phase of test bank production. (Manchester 6/9/01, Bletchley Park 19/09/01)

· We have had one project team meeting in this time the key focus was launch planning.  Team members have all contributed to the design process

· We have refined out list of target institutions and developed our contact database.  We are refining objective measures of our impact (numbers of contacts, institutional penetration, web site access information) this will be available from our web site

· Project team members have discussed with various colleagues in the LTSNs related test bank developments in general engineering and computer science

· Presentation on project consultant experiences at CAA conference Loughborough July 2001 Populating the testbank: experiences within the electrical and electronic engineering curriculum http://www.lboro.ac.uk/service/ltd/flicaa/conf2001/pdfs/o3.pdf 

· We have been part of a large project bid to the JISC in the area of test bank development and interoperability.  This is in conjunction with five other key members of the CETIS Question Test and Interoperability Special Interest Group (http://www.cetis.ac.uk/assessment/) 

· Various colleagues within the community have been approached for contribution to our proposed case studies

· Subsets of the testbanks are being prepared for use and evaluation in academic year 2001/2002

· Proposal accepted and paper drafted for IEE conference in January 2002

· Invitation to present at the Educational ECAD User Group (EEUG) 20th September 2001.  http://www.eeug.org.uk/sep01/index.htm the workshop theme is "Computer based teaching, learning and assessment for Design Aspects of Electronics and Microelectronics".

· Poster prepared to display at ISL Conference Heriot Watt University 9-11 September 2001

· Presentation prepared for ALT-C 2001 Edinburgh 11-13 September

· Web site revised  (http://www.e3an.ac.uk/) 

· We have been invited to write a paper on the projects approach for the International Journal of Electrical Enginering Education

2.
Performance against plan


Has there been any variance from planned activities?
(  Yes


If so, please say what the variance is and what the causes were

The summer was not a period of high scheduled activity for the project.  However, there has been some delay in the database production.  Our project officer responsible for this activity was absent through ill health, sadly this was immediately followed by bereavement.  We have produced a demonstration of the database however this is an indicative/mock-up demonstration rather than working demonstration


What is being done to get back on track?

We have some space in this schedule – use of the database can be delayed until after the production and review of questions in January 2001.  However we will work to produce the database as soon as possible ideally so we can have live demonstrations available during our consultant briefings scheduled for November.  If there are other outstanding tasks (eg data conversion) we will secure secretarial services to deal with this issue.  


Will the plan need to be revised?
(  No

3.
a) Key problems impeding progress

None


b) Unresolved problems from last report

None

4.
Notes

